MakeMyMarrige

UI/UX IMPLEMENTATION-READY HANDOFF · v4.0

44 inventoried screens · Component system · State matrix · QA gates · Clickable prototype

Version 4.0 | 5 November 2026

1. Completion outcome

This package closes the design-definition work required to begin frontend implementation: screen-level specification for all 44 inventory rows, component inventory, design-system implementation rules, per-screen state coverage, implementation QA checklist and a navigable HTML prototype.

This is a design handoff. It does not claim that the frontend is implemented, that provider accounts are configured, that a Figma file exists, or that legal/compliance approvals have been obtained.

2. Included artifacts

• specifications/screen_inventory.csv: source inventory carried forward.

• specifications/screen_level_specification.csv: detailed behaviour, states and acceptance criteria for every inventoried screen.

• specifications/role_permission_matrix.csv: role rules.

• specifications/critical_user_flows.csv: product workflows.

• specifications/design_decision_log.csv and final_decision_register.csv: decisions and pending confirmations.

• design-system/design_system_implementation.md: visual and responsive foundations.

• design-system/component_inventory.csv: reusable component contracts.

• qa/screen_state_coverage.csv: eight baseline states per screen.

• qa/implementation_readiness_checklist.csv: P0/P1 implementation gates.

• prototype/index.html: clickable browser prototype with workspace navigation and guest preview.

• mockups/: generated visual reference boards from previous approved direction.

3. Implementation recommendation

Implement in this order:

1. Foundations: tokens, typography, grid, app shell, navigation, auth, error handling, permission-aware routing.

2. Core operations: dashboard, functions, tasks, guests/households, RSVP.

3. Governance: approvals, organiser scopes, Treasurer appointment and membership controls.

4. Finance: budget, expense workflows, Shagun payment status.

5. Supporting modules: vendors, gallery, notifications, audit, settings.

6. Guest portal: invitation, email OTP, published function detail, RSVP, approved gallery, Shagun status.

7. Cross-cutting QA: responsive, accessibility, visual regression, contract tests, role/tenant isolation.

4. Prototype usage

Open prototype/index.html in a modern browser. It is a static interaction prototype with sample data, module navigation, and guest portal preview. It does not call real APIs, persist data, authenticate users, enforce backend policy, or process payments. Treat it as a navigation/visual review aid, not production code.

5. Product decisions preserved

• Email OTP: Brevo.

• Digital Shagun: Razorpay, UPI only.

• Gallery: JPG/JPEG and PNG, max 5 MB per file.

• Batch caps: guest 5; co-owner/organiser 10 (per-batch interpretation).

• Organiser grants: resource + action + optional function-level scope.

• Vendor discovery: Google Places + manual vendor records.

• Deletion: legal/operational review before launch.

• Workspace quota recommendation: 5 GB per wedding, 90% warning; requires product-owner confirmation.

• Image dimension recommendation: 6000×6000 and 24 MP; requires product-owner confirmation.

6. Release blockers / unresolved

1. Confirm gallery dimension ceiling and storage quota.

2. Confirm whether batch caps are per upload batch (current assumption), per function or lifetime.

3. Complete Brevo sender/domain configuration, templates, deliverability and secret management.

4. Complete Razorpay account enablement, UPI-only checkout configuration, webhook/signature verification, refunds/reconciliation and compliance review.

5. Approve deletion, audit/payment record retention, backup expiry and restore/tombstone behaviour with legal/operations.

6. Validate every UI action against the final OpenAPI document and implemented API.

7. Conduct real user usability tests and WCAG 2.2 AA audit before launch.

7. Definition of done for frontend implementation

A module is complete only when its screen specs are implemented; all roles are tested; all loading/empty/error/permission/offline/conflict/success states are covered; API contracts pass; keyboard/screen-reader/contrast checks pass; desktop/tablet/mobile visual QA passes; analytics do not capture secrets; and product owner signs off.